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1.0 Executive Summary 

This Calendar Quarterly Report (Quarterly Report) is submitted pursuant to the requirements of 

a Modified Consent Decree (MCD) entered on October 6, 2017 by the United States District 

Court for the District of Maryland. This Quarterly Report is intended to provide an update on the 

progress of remedial measures and programs required by the MCD.  The primary requirements 

for the Quarterly Report are specified in Paragraph 21 of the MCD.  Baltimore City (City) has 

maintained compliance with the MCD throughout the Calendar Quarter, and progress on key 

MCD paragraphs is provided below. This Quarterly Report details the Cityôs efforts for the 

Calendar Quarter Ending December 31, 2019. 

In addition to the information provided throughout this Quarterly Report, the attachments that 

follow detail SSO events, Building Backups, and Sanitary Discharges of Unknown Origin 

(SDUO) that occurred during the Calendar Quarter.  A compact disk with flow monitoring data, 

rain gauge data, SSO overflow tables, and SSO 5-Day Reports will accompany this report.   

Paragraph 8: Elimination of Sanitary Sewer Overflow Discharges: 

The City has identified 15 additional Sanitary Sewer Overflow (SSO) Structures, following the 

initial listing of SSO Structures in the 2002 Consent Decree, and six (6) of those Structures have 

been eliminated. The City has also submitted corrective action plans for the newly discovered 

SSO Structures. Flow monitoring is ongoing and rainfall data continues to be collected from 

eleven (11) citywide gauges to inform the planning for timely elimination of the remaining SSO 

Structures.  

Paragraph 9: Implementation of Sewershed Plans: 

The City continues to progress with the design and construction of the Phase I projects during 

this Calendar Quarter.  In total, the City has completed twenty-seven (27) Phase I construction 

projects, with twelve (12) active Phase I construction projects.  In addition, the Back River 

Wastewater Treatment Plant (WWTP) Headworks Project received Notice to Proceed (NTP) on 

June 29, 2017 and is progressing with completing the exterior CMU, brick, windows, and roofing 

system installation at all facilities, mechanical and electrical equipment installation, overflow and 

effluent channels construction, electrical duct banks and utility installation, and EQ tanks piping 

installation.
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Building Backups 

The Expedited Reimbursement Pilot Program began on April 6, 2018. As of the one-year 

anniversary, the Expedited Reimbursement Pilot Program has a 24% approval rating for 

applications meeting all specified requirements for processing. Table 2-2 providing the current 

status of requests under the Expedited Reimbursement Pilot Program has been compiled for 

this Calendar Quarterly update as specified in Appendix E of the MCD.
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2.0 Sanitary Sewer Overflows 

Sanitary Sewer Overflows (SSOs) are spills, releases, or discharges of wastewater from any 

portion of the Collection System. Unless discharged from an approved outfall in accordance with 

an NPDES permit, these discharges are violations of the Clean Water Act. The City reports 

SSOs per the requirements of the MCD and accrues stipulated civil penalties in accordance with 

Paragraph 33 of the MCD. Attachment 1 lists the SSOs that occurred during the Calendar 

Quarter.  

2.1 SSO Structures 

Historically, many utilities, including Baltimore City, managed high sewage flows by constructing 

SSO Structures that provided relief to interceptor sewers by discharging excessive flows to 

adjacent receiving waters through overflow pipes. As such, SSOs often occur during wet 

weather (rainfall or snow melt). The excess water from these wet weather events may enter the 

Collection System from public or private assets and cause overflows into rivers and streams 

before reaching the Cityôs wastewater treatment plants. Prior to the Clean Water Act, the 

approach for designing sewer systems was to place these SSO Structures at various locations 

within the system for these discharges to occur.  

Under sub-paragraph 8.b of the MCD, the City must eliminate all SSO Structures. To date, the 

City has eliminated 60 out of 62 SSO Structures identified in the 2002 Consent Decree. The 

remaining SSO Structures identified in the 2002 Consent Decree (#67 and #72) cannot be 

eliminated until the Back River Wastewater Treatment Plant (WWTP) Headworks Project is 

constructed. Since 2002, the City has discovered an additional 15 SSO Structures, and 

eliminated six (6) of those newly identified structures.  

Under sub-paragraph 8.b (iii) of the MCD, when a new SSO Structure is discovered, the City 

must submit a plan and schedule to EPA and MDE within 90 days after discovery to eliminate 

the SSO Structure. SSO Structures are monitored remotely, and any discharges from the 

Structure are reported to EPA and MDE. The discharges from SSO Structures that occurred 

during the Calendar Quarter are provided in Attachment 2. Progress on the Back River WWTP 

Headworks Project is provided in Section 3.0 (Phase I Projects). 

Table 2-1 lists the SSO Structures that must be eliminated under the MCD, along with the date 

of actual elimination for any SSO Structure(s) eliminated during the Calendar Quarter. After 

verification, newly discovered SSO Structures will be added to Table 2-1. The substantial 

completion and elimination dates will be assigned to each SSO Structure upon approval by EPA 

and MDE of the Cityôs proposed corrective action plans. Once an SSO Structure is eliminated, 

the Structure will be removed from Table 2-1 in the following Calendar Quarterly Report.  
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Table 2-1. Current SSO Structure Status 

SSO # Manhole ID Location1 Sewershed Date of 
Substantial 

Completion of 
Construction 

Date of 
Elimination  

67 S31MM_013MH Falls Road, approx. 
1,100ô northwest of 
US 1 bridge 
intersection 

Jones Falls Jan 1, 2021 July 1, 2022 

72 S37GG_007MH Rear of 428 East 
Preston St. 

Jones Falls Jan 1, 2021 July 1, 2022 

135 S11UU_008MH 3104 Liberty Heights 
Ave. 

High Level Jan 1, 2021 July 1, 2022 

138 S07EE 1023MH W. Cold Spring La. & 
Ayrdale Ave. 

High Level Jan 1, 2021 July 1, 2022 

139 S11QQ 1002MH W. Garrison Ave. & 
Queensberry Ave. 

High Level Jan 1, 2021 July 1, 2022 

152 S33II_004MH N. Charles St. & W. 
Lanvale St. 

Jones Falls Jan 1, 2021 July 1, 2020 

154 S33KK_033MH N. Charles St. & W. 
Lafayette Ave. 

Jones Falls Jan 1, 2021 July 1, 2020 

155 S03WW1008MH 3404 Glen Avenue Jones Falls Jan. 1, 2023 July 1, 2024 

156 S08G__001MH Charing Cross Road 
& Greenwich Avenue 

Gwynns 
Falls 

Jan. 1, 2023 July 1, 2024 

157 S35YY_036MH East 32nd Street & St. 
Paul/Hargrove Alley 

Jones Falls Jan. 1, 2023 July 1, 2024 

158 S37GG_040MH 428 E. Preston St. Jones Falls Jan. 1, 2024 July 1, 2025 

1SSO Structure locations are shown on Figure 3-1 in the next section. 
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Four (4) recently discovered SSO Structures (#155, #156, #157, and #158, identified on 

September 13, 2016, June 6, 2017, September 19, 2017, and November 9, 2017 respectively) 

were not included in Appendix A of the MCD.  Flow meters are installed at SSO Structures 

#155, #156, and #157, and these locations are monitored for overflow activity. SSO Structure 

#158 is currently part of an active bypass system that prevents any SSOs from occurring until a 

new downstream pipe is constructed to re-route the existing mainline. In order to expedite this 

process, the City is moving forward with construction under an existing on-call contract.  Once 

the new downstream pipe is constructed, the City will abandon the existing mainline, including 

SSO Structure #158. The City proposed corrective plans for SSO Structures #155, #156, #157, 

which were approved by EPA and MDE on July 25, 2018.  The City also submitted a corrective 

plan for SSO Structure #158, the plan was approved by MDE on November 15, 2018.   

The City will continue to monitor and evaluate activity at all SSO structures and will continue to 

keep EPA and MDE advised of progress in future Calendar Quarterly Reports. 
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2.2 Building Backups 

The MCD includes enhanced measures to investigate and address Building Backups. Appendix 

E of the MCD requires an Expedited Reimbursement Program to reimburse City residents for 

verified cleanup/disinfection costs arising from Building Backups caused by wet weather 

surcharging in the Collection System. Data from the program will be reported on an annual 

basis beginning in the Quarterly Report due following the one-year anniversary of the program. 

Per Appendix E, the program will begin 6 months after Date of Entry and data for the Calendar 

Quarter ending June 30, 2019 is available in Quarterly Report No.7.  The City has developed an 

electronic system and supporting documentation to process applications and correspondence 

under the Expedited Reimbursement Program. 

The Expedited Reimbursement Program will be advertised through various media, including the 

DPW website, community outreach events, billing inserts, and the guide distributed to 

customers when the City responds to sewage backups.  In accordance with sub-paragraph 

16.b, the City will begin distribution of the guide within 30 days after approval of the Emergency 

Response Plan. 

The attachments following this Quarterly Report summarize the required information for Building 

Backups that occurred in the Calendar Quarter. The events noted in the attachments and Table 

2-2 may have a variety of causes, including: roots; improper disposal of wipes, fats, oil, and 

grease (FOG), or other inappropriate items; infiltration and/or inflow; or issues in public or 

private infrastructure. Building Backups are addressed once they are reported to the City. DPW 

has several proactive programs to address Building Backups including targeted cleaning, FOG 

abatement, root control, and SSO root cause analysis. A rain event for the purposes of reporting 

in Table 2-2 is defined as 0.5 inches of rain. 

¶ Attachment 3, Reported Building Backups during the Calendar Quarter, pursuant to sub-

paragraph 21.i.  

¶ Attachment 4, Map of Reported Building Backups during the Calendar Quarter, pursuant 

to sub-paragraph 21.i. 

The Expedited Reimbursement Pilot Program began on April 6, 2018. Performance of the 

program is reported on an annual basis.  Over 70 applications have been received over the first 

calendar year.  As of the one-year anniversary of the program, April 6, 2019, almost all 

applications have been issued determinations and the Expedited Reimbursement Pilot Program 

has a 24% approval rating for applications meeting all specified requirements for processing. 

Table 2-2 provides the status of requests under the Expedited Reimbursement Pilot Program 

through April 6, 2019.  The next update will be reflected in the Quarterly Report for the period 

ending June 30, 2020.  
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Table 2-2. Expedited Reimbursement Program  

Request No. 
Date of 

Occurrence  
Location of Incident 

Amount 
Requested 

Application 
Received 

Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

RP-2018-10001 4/14/2018 1600 NORTHWICK RD  $2,500.00  4/17/2018 Denied  Investigator determination not caused by 
weather - House connection choke 

4/20/2018 2 

RP-2018-10006 5/15/2018 1200 WALKER AVE  $2,500.00  5/16/2018 Denied  Investigator determination not caused by 
surcharging-Roots 

5/30/2018 13 

RP-2018-10008 4/20/2018 2300 MOUNT ROYAL TER  $2,500.00  5/22/2018 Denied  No notice to City within 24 hours 5/25/2018 3 

RP-2018-10009 4/14/2018 5200 MUTH AVE  $2,500.00  6/4/2018 Denied  No notice to City within 24 hours 6/4/2018 0 

RP-2018-10010 5/23/2018 900 NORTH HILL RD  $1,615.00  6/6/2018 Denied  Investigator determination not caused by 
surcharging 

6/7/2018 1 

RP-2018-10011 5/28/2018 5100 FREDERICK AVE  $2,500.00  6/9/2018 Approved  $2,000.00  Surcharging proven 8/21/2018 27 

RP-2018-10012 4/26/2018 1500 WADSWORTH WAY  $1,925.75  6/11/2018 Denied  Investigator determination not caused by 
weather - House connection choke via roots 

6/14/2018 3 

RP-2018-10013 4/7/2018 300 LYNDHURST ST  $2,500.00  6/12/2018 Denied  Investigator determination of no surcharging 6/14/2018 2 

RP-2018-10014 1/10/2018 1100 W HAMBURG ST  $500.00  6/13/2018 Denied  Incident prior to pilot start date (04/06/2018) 6/14/2018 1 

RP-2018-10015 5/27/2018 5500 MEDWICK GARTH 
SOUTH 

 $2,500.00  6/18/2018 Approved  $2,500.00  Surcharging proven 6/19/2018 1 

RP-2018-10016 5/27/2018 500 HILTON AVE  $1,671.00  6/19/2018 Denied  Baltimore County 6/19/2018 0 

RP-2018-10017 5/27/2018 5400 FREDERICK AVE  $2,500.00  6/22/2018 Denied  No notice to City within 24 hours 6/26/2018 4 

RP-2018-10018 4/8/2018 3800 HAYWARD AVE  $2,500.00  6/25/2018 Denied  No notice to City within 24 hours 6/26/2018 1 

RP-2018-10021 5/19/2018 5600 KEY AVE  $2,900.00  6/26/2018 Denied  No notice to City within 24 hours 6/28/2018 2 

RP-2018-10023 3/7/2018 2900 FLEETWOOD AVE  $840.00  7/1/2018 Denied  Incident prior to pilot start date (04/06/2018) 7/2/2018 1 

RP-2018-10024 5/27/2018 200 MEDWICK GARTH EAST  $2,454.75  7/3/2018 Approved  $500.00  Surcharging proven - Insurance Company 
Also Paid 

8/14/2018 18 

RP-2018-10025 5/16/2018 3400 CHESLEY AVE  $2,500.00  7/6/2018 Denied  Investigator determination of no surcharging 7/16/2018 10 
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Request No. 
Date of 

Occurrence  
Location of Incident 

Amount 
Requested 

Application 
Received 

Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

RP-2018-10026 5/27/2018 5500 MEDWICK GARTH 
SOUTH 

 $2,414.92  7/6/2018 Approved  $2,325.00  Surcharging proven - Invoices used to 
determine amount granted 

9/6/2018 6 

RP-2018-10027 6/9/2018 2200 LINDEN AVE  $2,500.00  7/12/2018 Denied  Investigator determination of no surcharging 7/16/2018 4 

RP-2018-10028 6/3/2018 4500 CRADDOCK AVE  $2,500.00  7/17/2018 Approved  $500.00  Surcharging proven-Invoice and receipt 
used to determine amount granted 

8/28/2018 13 

RP-2018-10029 5/28/2018 2300 ALLENDALE RD  $1,000.00  7/17/2018 Denied  Investigator determination of no surcharging 7/18/2018 1 

RP-2018-10030 7/21/2018 800 WICKLOW RD  $332.54  7/23/2018 Denied  No notice to City within 24 hours 7/23/2018 0 

RP-2018-10031 5/28/2018 3000 VIRGINIA AVE  $2,300.00  7/24/2018 Denied  Investigator determination no surcharging - 
roots in House Connection 

7/25/2018 1 

RP-2018-10032 7/21/2018 3800 GLENGYLE AVE  $2,500.00  7/24/2018 Approved  $2,500.00  Surcharging proven-Invoice and receipt 
used to determine amount granted 

9/18/2018 13 

RP-2018-10033 7/23/2018 3800 GLENGYLE AVE  $2,500.00  7/24/2018 Approved  $1,250.00  Surcharging proven-Invoice and receipt 
used to determine amount granted 

9/18/2018 13 

RP-2018-10034 6/5/2018 1500 PENROSE AVE  $2,500.00  7/26/2018 Denied  No notice to City within 24 hours 7/27/2018 1 

RP-2018-10035 7/23/2018 3700 FERNDALE AVE  $2,500.00  7/30/2018 Denied  No notice to City within 24 hours 7/30/2018 0 

RP-2018-10036 5/27/2018 5500 MEDWICK GARTH 
SOUTH 

 $1,200.00  7/30/2018 Approved  $1,200.00  Surcharging proven-Invoice and receipt 
used to determine amount granted 

8/20/2018 20 

RP-2018-10037 5/27/2018 5100 EDMONDSON AVE  $2,500.00  7/30/2018 Awaiting 
Documentation 

- Final 
Insurance 

Determination 

   N/A 

RP-2018-10038 6/5/2018 5100 EDMONDSON AVE  $350.00  7/30/2018 Denied  No notice to City within 24 hours 8/2/2018 2 

RP-2018-10043 3/20/2018 2800 SANTA FE AVE  $2,500.00  8/2/2018 Denied  Incident prior to pilot start date (04/06/2018) 8/7/2018 5 

RP-2018-10044 7/21/2018 4100 CREST HEIGHTS RD  $1,537.50  8/3/2018 Denied  Investigator determination of no 
surcharging-Removal of Grease, Rocks and 
Debris 

8/7/2018 4 

RP-2018-10045 7/22/2018 4000 ELDERON AVE  $160.95  8/7/2018 Denied  Investigator determination of no surcharging 8/8/2018 1 

RP-2018-10046 5/29/2018 100 W NORTHERN PKWY  $2,500.00  8/9/2018 Denied  Investigator determination of no 
surcharging-Removal of Grease, Rocks and 
Debris 

8/9/2018 0 
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Request No. 
Date of 

Occurrence  
Location of Incident 

Amount 
Requested 

Application 
Received 

Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

RP-2018-10047 5/24/2018 2700 THE ALAMEDA  $2,500.00  8/13/2018 Denied  No notice to City within 24 hours 8/14/2018 1 

RP-2018-10048 7/27/2018 10 S MONASTERY AVE  $1,000.00  8/15/2018 Denied  Investigator determination of no 
surcharging-Removal of Grease, Rocks and 
Debris 

8/21/2018 6 

RP-2018-10049 7/23/2018 3400 BATEMAN AVE  $1,500.00  8/15/2018 Denied  No notice to City within 24 hours 8/21/2018 6 

RP-2018-10050 5/27/2018 5100 EDMONDSON AVE  $2,500.00  8/17/2018 Denied  No notice to City within 24 hours 8/21/2018 4 

RP-2018-10051 7/21/2018 5000 WESTHILLS RD  $2,272.24  8/17/2018 Denied  No notice to City within 24 hours 8/21/2018 4 

RP-2018-10052 07/22/2018; 
07/25/2018; 
07/27/2018 

3400 ORLANDO AVE  $1,479.68  8/21/2018 Denied  Investigator determination of no 
surcharging-Removal of Grease, Rocks and 
Debris-House Connection broken on 
consumer side 

8/22/2018 1 

RP-2018-10053 8/13/2018 5600 GOVANE AVE  $2,500.00  8/23/2018 Denied  No notice to City within 24 hours 8/27/2018 4 

RP-2018-10054 7/24/2018 0 YORK CT  $1,585.00  8/27/2018 Denied  Investigator determination not caused by 
surcharging-Roots in House Connection 

8/28/2018 1 

RP-2018-10055 7/27/2018 2800 SANTA FE AVE  $2,500.00  8/2/2018 Denied  Investigator determination of no 
surcharging-Removal of Rags and Debris 

8/28/2018 22 

RP-2018-10056 5/27/2018 5500 MEDWICK GARTH 
SOUTH 

 $2,500.00  7/26/2018 Approved  $1,000.00  Surcharging proven-Invoice and receipt 
used to determine amount granted 

11/13/2018 5 

RP-2018-10057 5/31/2018 800 GLEN ALLEN DR  $2,500.00  8/28/2018 Denied  Investigator determination of no surcharging 8/29/2018 1 

RP-2018-10058 5/27/2018 400 DRURY LN  $2,500.00  8/28/2018 Approved  $1,000.00  Surcharging proven - Insurance Company 
Also Paid 

9/18/2018 18 

RP-2018-10060 5/27/2018 3800 CALLAWAY AVE  $2,500.00  9/11/2018 Denied  No notice to City within 24 hours and 
application not received within 90 days of 
discovery 

9/12/2018 1 

RP-2018-10061 8/31/2018 1000 ROCKHILL AVE  $2,500.00  9/19/2018 Denied  No notice to City within 24 hours 9/19/2018 0 

RP-2018-10062 1/15/2018 3400 HOLMES AVE  $2,500.00  9/21/2018 Denied  Incident prior to pilot start date (04/06/2018) 9/21/2018 0 

RP-2018-10063 8/10/2018 6300 WALLIS AVE  $2,500.00  9/21/2018 Denied  No notice to City within 24 hours 9/25/2018 4 

RP-2018-10064 8/31/2018 900 ROCKHILL AVE  $2,500.00  9/24/2018 Denied  No notice to City within 24 hours 9/25/2018 1 
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Request No. 
Date of 

Occurrence  
Location of Incident 

Amount 
Requested 

Application 
Received 

Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

RP-2018-10065 5/27/2018 4200 ELDERON AVE  $100.00  9/25/2018 Denied  Application not received within 90 days of 
date of incident discovery and investigator 
determined incident not due to surcharging 

9/26/2018 1 

RP-2018-10066 9/24/2018 900 N EDEN ST  $446.00  9/26/2018 Denied  Investigator determination of no 
surcharging-Removal of Grease, Rags and 
Debris 

9/26/2018 0 

RP-2018-10067 7/25/2018 4300 BELVIEU AVE  $2,500.00  9/27/2018 Denied  Investigator determination of no 
surcharging-Removal of Rags and Debris 

9/27/2018 0 

RP-2018-10068 8/31/2018 3600 HINELINE RD  $2,400.00  10/2/2018 Denied  No notice to City within 24 hours 10/3/2018 1 

RP-2018-10069 5/20/2018 2200 CHELSEA TER  $2,500.00  10/9/2018 Denied  No notice to City within 24 hours and 
application not received within 90 days of 
discovery 

10/12/2018 3 

RP-2018-10070 5/27/2018 2200 CHELSEA TER  $2,500.00  10/9/2018 Denied  No notice to City within 24 hours and 
application not received within 90 days of 
discovery 

10/12/2018 3 

RP-2018-10071 6/10/2018 2200 CHELSEA TER  $1,500.00  10/9/2018 Denied  No notice to City within 24 hours and 
application not received within 90 days of 
discovery 

10/12/2018 3 

RP-2018-10072 5/27/2018 3900 COLCHESTER RD  $2,500.00  10/11/2018 Denied  No notice to City within 24 hours and 
application not received within 90 days of 
discovery 

10/12/2018 1 

RP-2018-10074 7/22/2018 4200 FALLSTAFF RD  $7,356.00  10/16/2018 Denied  Investigator determination of no 
surcharging-Removal of Grease, Rags and 
Debris 

10/17/2018 1 

RP-2018-10075 9/10/2018 1200 HAVERHILL RD  $536.34  10/16/2018 Denied  Investigator determination of no 
surcharging-Removal of Debris from Sewer 
Mainline and House Connection 

10/18/2018 2 

RP-2018-10076 7/22/2018 3800 MENLO DR  $2,782.00  10/17/2018 Awaiting 
Documentation 

- Final 
Insurance 

Determination 

   N/A 

RP-2018-10078 9/17/2018 2800 GWYNNS FALLS PKWY  $584.68  10/30/2018 Denied  Investigator determination of no 
surcharging-Removal of Grease, Rags and 
Debris 

11/1/2018 1 

RP-2018-10079 9/18/2018 2800 GWYNNS FALLS PKWY  $584.68  10/30/2018 Denied  Investigator determination of no 
surcharging-Removal of Grease, Rags and 
Debris 

11/1/2018 1 

RP-2018-10081 10/25/2018 2800 N HOWARD ST  $350.00  11/5/2018 Denied  Investigator determination of no 
surcharging-Removal of Rags and Debris 

11/7/2018 2 

RP-2018-10082 8/29/2018 1000 ROCKHILL AVE  $28,000.00  10/12/2018 Denied  No notice to City within 24 hours 11/30/2018 0 
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Request No. 
Date of 

Occurrence  
Location of Incident 

Amount 
Requested 

Application 
Received 

Date 

Request 
Determination 

Amount 
Approved 

Determination Rationale 
Determination 

Date 

Determination 
Time 

(in Days) 

RP-2018-10083 11/20/2018 3300 BANCROFT RD  $700.00  11/29/2018 Denied  Investigator determination not caused by 
surcharging-Roots in House Connection 

11/30/2018 1 

RP-2018-10086 11/24/2018 1300 GLENWOOD AVE  $2,500.00  12/31/2018 Denied  Investigator determination of no 
surcharging-Removal of Rags and Roots 

12/31/2018 0 

RP-2019-10087 11/25/2018 2800 N HOWARD ST  $1,522.84  1/29/2019 Denied  No notice to City within 24 hours 1/29/2019 0 

RP-2019-10088 1/23/2019 600 E 35TH ST  $934.00  1/29/2019 Denied  Investigator determination of no 
surcharging-Removal of Rags and Debris 

1/30/2019 1 

RP-2019-10090 2/22/2019 6200 WOODCREST AVE  $2,500.00  4/11/2019 Denied  Investigator determination of no 
surcharging-Removal of Rags and Debris 

4/11/2019 0 

RP-2019-10091 2/24/2019 8 BELLEMORE RD  $2,500.00  4/11/2019 Denied  Investigator determination of no 
surcharging-Removal of Roots, Dirt and 
Debris 

4/16/2019 5 

RP-2019-10092 3/4/2019 700 HUNTING PL  $773.00  4/16/2019 Denied  Investigator determination not caused by 
surcharging-Roots in House Connection 

4/17/2019 1 

RP-2019-10093 2/22/2019 6200 WOODCREST AVE  $1,654.00  4/18/2019 Denied  Investigator determination of no 
surcharging-Removal of Rags and Debris 

4/22/2019 4 

 

 

  



Modified Consent Decree  

Calendar Quarterly Report  Quarter Ending December 31, 2019 

Phase I Projects P a g e  | 12 

3.0 Phase I Projects 

Phase I project work completed during this Calendar Quarter is categorized by work completed 

in each of the Cityôs eight (8) sewersheds. The Phase I projects are shown in Appendix B of the 

MCD, which includes capital projects in the Collection System, as well as the Back River WWTP 

Headworks Project. In addition to the Phase I projects, the City performs sanitary sewer 

infrastructure work through various on-call contracts as part of its routine maintenance of the 

Collection System or to expedite certain needed work. The on-call work improves the Collection 

System by performing similar types of work (repairing existing assets or installing new 

infrastructure) to what is required in the Phase I projects but is done on an as-needed basis.  

Percent complete graphs for the Phase I work accomplished in each sewershed through the 

end of this Calendar Quarter are shown as part of Figure 3-1. The percentage complete graphs 

are shown for: 

¶ Sewer pipes rehabilitated by Cured-in-Place Pipe lining (LF, linear feet) 

¶ Sewer pipes replaced (LF, linear feet) 

¶ Manhole rehabilitations (number of) 

¶ Sewer House Connection rehabilitations (number of) 

Figure 3-1 also contains a table for Phase I project structural rehabilitation progress and a map 

with the sewershed boundaries. 

One Phase I project, Sanitary Contract (SC) 976 Sewer Collection system Improvements in 

Greenmount, Hamden, and Bolton Hill, achieved a project milestone during this Calendar Quarter 

and received Conditional Acceptance.  

 

 

 SC 976 ï Sidewalk restoration   
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SC 976 ï CIPP Liner Installation  
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The Back River Wastewater Treatment Plant (WWTP) Headworks Project is also a Phase I 

project included in Appendix B of the MCD. Progress photos for work completed throughout the 

Calendar Quarter are provided below. Table 3-1 defines the expected milestones and progress 

towards achieving the project milestones. 

Table 3-3. Back River WWTP Headworks Milestones 

Project Description Notice to 

Proceed 

(NTP) 

Substantial 

Completion 

Date 

Status 

36M Gal of storage (equalization 

facilities) 

Influent Pumping Station facility 

Fine screening and grit removal 

facilities 

June 29, 

2017 

January 1, 

2021 

Structural Concrete and Steel are 

completed at all facilities, including the 

equalization tanks. External CMU and 

Brick are substantially complete at all 

facilities. Progressing steadily with 

Electrical and Mechanical equipment 

installation. Electrical substations 

equipment installation is complete 

 

 

 

 

 

 

 

 

 

s
Back River WWTP Headworks Project Progress 

Photo ï October 2019 

Back River WWTP Headworks Project 

Progress Photo ï November 2019 

 

Back River WWTP Headworks Project Progress 

Photo ï December 2019 

 

Back River WWTP Headworks Project 

Equalization Tanks Progress Photo ï 

December 2019 
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Note: The map also identifies SSO Structures. 

 

 

Figure 3-1. Phase I Project Work Completed during Calendar Quarter 

Phase I Project Total Rehabilitation Details Through September 2019 

CIPP (LF) Point Repair 
(EA) 

Point Repair (LF) Pipe Replacement (LF) Manhole Rehab (EA) SHC Rehab (EA) Cleaning (LF) New Pipe (LF) 

1,378,673 2,363 7,477 43,287 5,721 32,085 441,536 6,252 
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4.0 Phase II Projects 

The City is implementing an adaptive management approach for the Modified Consent Decree. 

Upon completion of the Phase I projects as addressed in Section 3, the City will perform post-

construction flow and rainfall monitoring to determine the effectiveness of the Phase I projects. 

At that point, the City will be able to develop the Phase II projects and/or corrective actions. The 

Phase II Plan must be submitted to EPA and MDE by December 31, 2022. Specifically, the 

Phase II Plan must address any remaining deficiencies identified during the sewershed studies 

performed under the 2002 Consent Decree that are necessary to achieve the required five-year 

Level of Protection (LOP), with additional measures to achieve a ten-year LOP in identified 

sensitive areas. 

Although no specific Phase II activities were conducted during this Calendar Quarter, the City is 

planning to perform post-construction flow monitoring (PCFM) at select basins and evaluate 

data to enable accurate planning for Phase II. Accordingly, a PCFM strategic plan has been 

prepared to validate assumptions regarding the effectiveness of sewer rehabilitation projects 

following Phase I construction completion. An early installation of PCFM meters have been 

deployed in the Dundalk sewershed where comprehensive rehabilitation work under Phase I 

has been completed. 
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5.0 Flow Monitoring and Information Management 

Under sub-paragraph 9.h., the City is required to report on rainfall and flow monitoring up to two 

(2) years following completion of all Phase I and Phase II Projects.  

Table 5-1 summarizes rainfall and flow monitoring data for the three (3) month period ending 30 

days before the end of the Calendar Quarter. An electronic data table provided as an 

attachment via compact disk to this Quarterly Report contains this information. 

Table 5-1. Rainfall and Flow Monitoring 

Flow Monitoring Location 

Average 
Daily 
Flow 
(MGD) 

Peak 
Flow 
(MGD) 

Rain 
Gauge 
Location 

Average Hourly 
Rainfall 
Amounts (in) 

Peak Hourly 
Rainfall 
Intensity 
(in/hr) 

P8_04_67S 0.022 1.016 JF12 0.003 0.061 

P8_07_72S 0.086 3.007 JF12 0.003 0.061 

P8_10_135S 0.000 0.015 GF09 0.004 0.081 

P8_HL_SW01 0.000 0.024 GF07 0.003 0.065 

P8_HL_SW02 0.001 0.115 GF07 0.003 0.065 

SSO_152_CHARLES 0.000 0.005 JF12 0.003 0.061 

SSO_154_CHARLES 0.000 0.000 JF12 0.003 0.061 

SSO_155_GLEN 0.000 0.000 GF09 0.004 0.081 

P8_05_SRPS 2.260 3.782 JF12 0.003 0.061 

SSO_156_CHARING_CROSS 0.000 0.007 JF12 0.003 0.061 

SSO_157_32ND_STREET 0.000 0.000 GF07 0.003 0.065 

 

Updates to the Cityôs hydraulic model of the Collection System have been performed based on 

improvements to the collection and transmission system.  The hydraulic model is a 

mathematical representation of the sewer system (pipes 10ò or larger) that can be used to 

perform detailed hydraulic calculations necessary to accurately represent a wastewater 

collection system. The model enables the City to consider a wide array of system conditions and 

alternative solutions. It is used by the City to get an overall picture of system behavior and more 

accurately predict how the system will respond under various loading scenarios. The Collection 

System improvements incorporated this Calendar Quarter include Phase I MCD projects, other 

City Capital Improvement Projects, and projects implemented by Baltimore County. 
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6.0 Pumping Station Inspection and Repair 

Paragraph 11, Pumping Station Inspection, Rehabilitation and Repair, requires inspection of 

each Pumping Station within the Collection System on a daily basis and continuous monitoring 

through a Supervisory Control and Data Acquisition (SCADA) system. Additionally, a preventive 

maintenance program is required to ensure proper operation and maintenance of the stations. 

Potential disruptions of Pumping Station operations require a failure analysis with the results 

reported as part of the Calendar Quarterly Report. 

The City of Baltimore remains in compliance with the inspection, monitoring, preventive 

maintenance, and failure analysis requirements of the MCD. The Wastewater Facilities Division 

(WWF Division) maintains a computerized maintenance management system (CMMS) for 

tracking work order information. The WWF Division will submit copies of files and failure report 

analyses to EPA and MDE upon failure occurrence. 

Table 6-1 summarizes the status of the Progress Report requirements as stated in MCD 

subparagraph 11.d (i) through (v). 

Table 6-1. Pumping Station Progress Report for Calendar Quarter 

Pumping Station 
Number of 
Inspections 

Date of 
Completion 
of 
Inspections 

Number of 
Repair 
Work 
Orders1 

Number of 
PS-Related SSO 
Events and 
Failure Analyses 

Failure Analyses Result 
Summary 

Eastern Avenue 180 9/30/19 1 0 N/A 

Brooklyn2 180 9/30/19 0 0 N/A 

Dundalk 180 9/30/19 0 0 N/A 

Jones Falls 180 9/30/19 0 0 N/A 

Locust Point 180 9/30/19 0 0 N/A 

Quad Avenue 180 9/30/19 0 0 N/A 

McComas Street 180 9/30/19 0 0 N/A 

Westport 180 9/30/19 0 0 N/A 

Stony Run3 13 9/30/19 0 0 N/A 

1 Number of Repair Work Orders reported represents maintenance classified by priority 1 & 2 job codes. See MCD 
Appendix D for the Pumping Station Repair Priority Ranking System. 

2 Brooklyn Pumping Station is in full by-pass pumping mode as of June 5, 2019 for the next 6 months as a part of 
Wastewater Facilities contract SC 948. 

3 Pumping station is currently under limited operation and inspected weekly. 
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7.0 Illegal Connections to the Collection System 

Paragraph 10 of the MCD mandates the City to identify and address illegal connections to the 

Collection System as required by the Cityôs approved Illegal Sewer Connection Detection and 

Enforcement Plan. Article 25, Section 2-3 of the Baltimore City Code prohibits the discharge of 

ñany stormwater, ground water, roof run-off, subsurface drainage, uncontaminated cooling 

water, or unpolluted water in any sanitary sewer.ò Connections that discharge these flows are 

illegal unless authorized by the Department of Public Works. During the sewershed studies 

performed under the 2002 Consent Decree, the City identified and abated a number of illegal 

connections to the Collection System. The City continues to enforce these requirements. If the 

City verifies an illegal connection, the City will mandate the abatement of the connection or 

issue a permit as appropriate under the circumstances. The City may discover illegal 

connections while performing inspections, maintenance, or construction activity.  

Table 7-1 summarizes the Illegal Connection Status for this Calendar Quarter. All illegal 

connections identified to date have been abated.  There is no activity to report for the Calendar 

Quarter. 

Table 7-1. Illegal Connection Status for Calendar Quarter 

This table not applicable to this Calendar Quarter.  
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8.0 Sanitary Discharges of Unknown Origin 

Paragraph 15 of the MCD requires the City to investigate and eliminate Sanitary Discharges of 

Unknown Origin (SDUOs). SDUOs may be composed of numerous public or private sources 

that contribute to a combined discharge through the storm sewer system. Any discharge source 

that is verified as a Collection System asset must be reported as an SSO pursuant to sub-

paragraph 17.e of the MCD, and is subject to stipulated penalties.  

Under sub-paragraph 15.a, the City must submit a SDUO Plan for approval within 120 days of 

Date of Entry and will implement the SDUO Plan upon receipt of approval from EPA and MDE. 

If a discharge is confirmed as a cross-connection (i.e., a direct, piped connection between the 

Collection System and storm sewer system), the City must submit a schedule within 60 days to 

eliminate the cross-connection.  

The SDUO Plan was submitted to EPA and MDE on February 2, 2018. A table summarizing the 

required information for SDUOs that occurred or were identified in the Calendar Quarter, 

including previously reported SDUOs confirmed during the Calendar Quarter as SSOs can be 

found in Attachment 5, Sanitary Discharges of Unknown Origin, pursuant to sub-paragraph 15.f, 

sub-paragraph 21.g., and sub-paragraph 21.h. 
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9.0 MCD Compliance Issues 

Sub-paragraphs 21.c and 21.d require the City to describe any problems anticipated with 

respect to meeting the requirements of Section VI, of the MCD (Remedial Measures), and to 

bring any additional matters that the City believes should be brought to the attention of EPA and 

MDE. This section highlights the Cityôs concerns. 

The City remains concerned that the Baltimore County Consent Decree implementation 

schedule requires the City to make planning and design assumptions based on the anticipated 

amount of future flow from the County. The amount of flow entering the Cityôs Collection System 

is affected by the Countyôs Consent Decree schedule and the effectiveness of County projects 

in reducing extraneous flow and SSOs from the Countyôs Collection System. Since the Countyôs 

flow accounts for approximately 50 percent of the flow entering the Cityôs wastewater treatment 

plants, the success (or failure) of the Countyôs Consent Decree projects has the potential to 

require significant design or construction changes late in the Cityôs project implementation cycle. 

The City has used reasonable, conservative assumptions to project the Countyôs future flows 

based on best engineering practices, but the impact of potential changes based on actual 

results late in the Cityôs project implementation schedule would be significant. 

The City continues to be challenged by a lack of contractor capacity to meet the demand for 

wastewater utility contracts. There are a significant number of Collection System Consent 

Decrees in Maryland and the nearby region, including Baltimore City, Baltimore County, the 

Washington Suburban Sanitary Commission (WSSC), DC Water, and a number of other large 

jurisdictions. Each of these entities is issuing a significant amount of wastewater utility contracts, 

and the local contracting community has limited resources available to meet these escalating 

demands. In particular, the City has experienced the following adverse impacts associated with 

contracting capacity: 

¶ Unbalanced project bids; 

¶ Fewer prospective bidders; 

¶ Insufficient numbers of crews assigned to projects; 

¶ Untrained or inexperienced crews assigned to projects; and 

¶ Increased need for re-work due to poor quality installation. 

These issues potentially create significant project completion delays and much higher costs 

associated with both initial project bidding and on-going project re-work.  

During the prior quarter, the City has encountered two separate challenges that potentially 

impact its compliance with the January 1, 2021 deadline for completion of Phase 1 projects.   
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SC 940 

The City advertised SC 940, addressing hydraulic improvement in the High Level sewershed, on 

July 20, 2018.  The City received bids and identified the low bidder on September 26, 2018.  

Nonetheless, another contractor made three separate bid protests and subsequently filed a 

lawsuit against both the City and MDE.  Although the matter has been resolved, the dispute has 

delayed the project by almost one year.   

SC 918 

The City has also received notice of a potential delay related to SC 918, the Back River 

Headworks project.  Specifically, differential settlement couplings associated with large diameter 

pipes designed to carry influent from the Influent Pumping Station to the Fine Screen Facility, 

did not pass the required pipe pressure testing.  Further field inspections revealed that there 

might be a need to remove and replace the installed pipes and couplings to meet the 

requirements of the project documents.  The contractor is working to address this issue and 

provide a properly functioning system; however, the problems associated with the buried steel 

pipes are technically complex and could significantly impact the timely completion of the project 

by the January 1, 2021 deadline. 

Despite these challenges, the City will continue to utilize best practices to mitigate the 

aforementioned delays and recapture time to meet the Phase I deadline.  
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10.0 Annual Costs for Appendix B Projects 

This section was updated after the fourth quarter following the October 6, 2017 Date of Entry of 

the MCD and will be updated annually thereafter. Reported costs incurred reflect capital 

expenditures, i.e., funds disbursed by the City of Baltimore Finance Department, for the 

Calendar Quarter ending December 30, 2019. 

Table 10-1.  Costs Incurred to Date 

ID # Project 

Baltimore City 
Contract Number 

(for reference) 

Construction 
Completion 

Date 

Costs incurred as 
of 12/31/2019 

(millions) 

WWTP Improvement Project 

1 Back River WWTP Headworks Modifications and Flow 
Equalization Project 

SC 918 1/1/2021 $298.7 

Heavy Cleaning Projects 

2 Lower Jones Falls Cleaning - Large diameter pipe cleaning of 
the Lower Jones Falls Sewer  

SC 876 
Completed 

October 2011 
$1.7 

3 Outfall Interceptor Cleaning - Large diameter pipe cleaning 
of the Outfall Interceptor ς Phase I  

SC 894 
Completed 

April 2014 
$11.0 

4 Low Level Interceptor Cleaning - Large diameter pipe 
cleaning of the Low Level Interceptor  

SC 922R 
Completed 

November 2016 
$1.6 

5 High Level Interceptor Cleaning - Large diameter pipe 
cleaning of the High Level Interceptor  

SC 933 
Completed 

December 2016 
$4.5 

6 Outfall Interceptor Cleaning ς City and County Portions - 
Large diameter pipe cleaning of the Outfall Interceptor ς 
Phase II  

SC 934 
Completed  

June 2018 
$8.3 

Structural Improvement Projects 

7 Gwynns Run D-Branch Sewer Improvements - Improvements 
to the Gwynns Run D-branch interceptor in the high level 
sewershed by means of replacement of pipe  

SC 879 
Completed 

January 2016 
$4.8 

8 Maryland Avenue Sewer Rehab in Jones Falls Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
cured-in-place pipe (CIPP) lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 895 
Completed 

January 2016 
$3.7 

9 Sewer Rehab in Greenmount & Bolton Hill Areas of Jones 
Falls Sewershed - Rehabilitation and replacement of sanitary 
sewer lines by CIPP lining and open cut methods of pipe in 
addition to point repairs, laterals, and manholes 

SC 897R 
Completed 

August 2016 
$16.9 

10 Stony Run Sewer Rehab in Jones Falls Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 898 
Completed 

August 2016 
$10.0 

11 Sewer Rehab in Western Run Area of Jones Falls Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 899 
Completed 

August 2016 
$14.0 
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ID # Project 

Baltimore City 
Contract Number 

(for reference) 

Construction 
Completion 

Date 

Costs incurred as 
of 12/31/2019 

(millions) 

Structural Improvement Projects (continued) 

12 Upper Jones Falls and Maryland Avenue Sewer Rehab in 
Jones Falls Sewershed - Rehabilitation and replacement of 
sanitary sewer lines by CIPP lining and open cut methods of 
pipe in addition to point repairs, laterals, and manholes 

SC 900 
Completed 

August 2016 
$15.3 

13 Sewer Rehab in Upper Gwynns Run Area of High Level 
Sewershed - Rehabilitation and replacement of sanitary 
sewer lines by CIPP lining and open cut methods of pipe in 
addition to point repairs, laterals, and manholes 

SC 905 
Completed 

January 2016 
$11.2 

14 Sewer Rehab in Northern Portion of High Level Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 906 
Completed 

July 2016 
$22.8 

15 Sewer Rehab in Eastern Portion High Level Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 907 
Completed 

January 2017 
$7.5 

16 Sewer Rehab in Herring Run Sewershed - Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 908 
Completed 

January 2017 
$14.1 

17 Sewer Rehab in Eastern Portion of Herring Run Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 909 
Completed 
July 2016 

$14.2 

18 Sewer Rehab in Central Portion of Herring Run Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 911 
Completed 

January 2017 
$7.5 

19 Sewer Rehab in Western Portion of Low Level Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 912 
Completed 

August 2016 
$6.5 

20 Sewer Rehab in Eastern Portion of Low Level Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 913 
Completed 

October 2016 
$7.1 

21 Sewer Rehab in Southern Portion of Gwynns Falls Sewershed 
- Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
point repairs, laterals, and manholes 

SC 920 
Completed 

October 2018 
$21.0 

22 Gwynns Run Interceptor Phase II - Improvements to Lower 
Gwynns Run Interceptor ς Phase II  

SC 932 
Completed 

November 2016 
$13.5 
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ID # Project 

Baltimore City 
Contract Number 

(for reference) 

Construction 
Completion 

Date 

Costs incurred as 
of 12/31/2019 

(millions) 

Structural and Priority Meter Basin Rehabilitation Projects 

23 Sewer Rehab in Dundalk Sewershed - Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 902 
Completed 

November 2017 
$19.7 

24 Sewer Rehab in Patapsco Sewershed - Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 903 1/1/2021 $26.3 

25A Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 2 Chinquapin Run 

SC 910 1/1/2021 $14.7 

25B Improvements to the Sanitary Sewer Collection System in 
the Herring Run Sewershed, Part 1 Sanitary Sewers 

SC 956a 1/1/2021 $2.6 

26 Sewer Rehab in Western Portion of Low Level Sewershed - 
Rehabilitation and replacement of sanitary sewer lines by 
CIPP lining and open cut methods of pipe in addition to 
laterals and manholes 

SC 914 1/1/2021 $37.3 

27 Sewer Rehab in Outfall Sewershed - Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to point repairs, laterals, and 
manholes 

SC 919 1/1/2021 $33.0 

28A Improvements to the Gwynns Falls Sewershed Collection 
System - Area B 

SC 921b 1/1/2021 $5.0 

28B Powder Mill Interceptor Improvements and Stream 
Restoration in the Gwynns Falls Sewershed. 

SC 955c 1/1/2021 $0.6 

29 Sewer Rehab in Herring Run Sewershed - Rehabilitation and 
replacement of sanitary sewer lines by CIPP lining and open 
cut methods of pipe in addition to laterals 

SC 937 
Completed 

December 2017 
$6.4 

30A Hydraulic Improvements to the High Level Sewershed 
Collection System 

SC 940 1/1/2021 $12.9 

30B Sanitary Sewer Collection System Improvements in the High 
Level Sewershed 

SC 953d 1/1/2021 $9.1 

31 Sewer Rehab in Western Run, Greenmount, Hampden & 
Bolton Hill Areas of Jones Falls Sewershed - Rehabilitation 
and replacement of sanitary sewer lines by CIPP lining and 
open cut methods of pipe in addition to manholes 

SC 941 1/1/2021 $2.4 

a Design costs incurred reported under SC 910. 

b SC 921 also captures the expenditures for SC 977; GF Area B scope was split between SC 921 & SC 977 

c Design costs incurred reported under SC 921. 

d Design costs incurred reported under SC 940. 
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ID # Project 

Baltimore City 
Contract Number 

(for reference) 

Construction 
Completion 

Date 

Costs incurred as 
of 12/31/2019 

(millions) 

Structural and Priority Meter Basin Rehabilitation Projects (continued) 

32 Improvements to the Sanitary Sewers in the Southeast area 
of Baltimore City A4 

SC 962e 1/11/2020 $3.6 

33 Improvements to the Sanitary Sewers in the Southwest area 
of Baltimore City, Maidens Choice Pressure Sewer 
Assessment, and Uplands Sewer Replacement  

SC 963 e 1/23/2020 $8.7 

34 Improvements to the Sanitary Sewers in the Northwest area 
of Baltimore City   

SC 964 e 02/28/2020 $4.5 

35 Improvements to the Sanitary Sewers in the Northeast area 
of Baltimore City  

SC 965 e 12/27/2020 $0.75 

36 Sewer Collection System Improvements in the Greenmount, 
Hampden, and Bolton Hill areas of the Jones Falls Sewershed  

SC 976 f 
Completed 

September 2019 
$8.2 

Phase I Total Costs incurred 

as of December 31, 2019 

$711.7 

e Project re-scoped, costs incurred for repackaging reported under select original contracts (SC 897R, 898, SC 909, and 912). 

f Project re-scoped, costs incurred for repackaging reported under SC 897R. 
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Attachment 1. Collection System SSO Events during the Calendar Quarter 

Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

10/1/2019 Westchester Rd & Lawina Rd 21216 Dry                             990  

10/1/2019 1714 Dundalk Ave 21224 Dry                                  5  

10/2/2019 4216 Shannon Dr 21213 Dry                             160  

10/3/2019 5514 Frankford Ave 21206 Dry                             300  

10/4/2019 4104 Westchester Rd 21216 Dry                         2,954  

10/7/2019 3011 Wayne Ave 21207 Dry                                  4  

10/7/2019 4311 Kennison Ave 21215 Dry                               10  

10/7/2019 341 E 27th St 21218 Dry                                  3  

10/10/2019 2585 Edmondson Ave 21223 Dry                               14  

10/12/2019 616 Woodbourne Ave 21212 Dry                                  5  

10/13/2019 6210 Cross Country Blvd 21215 Dry                         1,620  

10/15/2019 1426 Woodall St 21230 Dry                                  2  

10/15/2019 2100 Kirk Ave 21218 Dry                             620  

10/15/2019 6210 Cross Country Blvd 21215 Dry                             630  

10/16/2019 3900 Belair Rd 21206 Wet                     967,000  

10/17/2019 600 N Hilton St 21229 Wet                         1,845  

10/18/2019 1215 N Franklintown Rd 21216 Wet                               20  

10/18/2019 1719 W Lexington St 21223 Wet                                  2  

10/21/2019 5413 Falls Rd Ter 21210 Wet                                  8  

10/21/2019 West Bay Ave & Filbert St - Private 21226 Wet                                  2  
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Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

10/21/2019 1420 Key Hwy 21230 Wet                         1,980  

10/21/2019 1614 N Calvert St 21202 Wet                               15  

10/23/2019 6608 Danville Ave 21224 Wet                             100  

10/23/2019 2616 Talbot Rd 21216 Wet                             562  

10/26/2019 3014 Frisby St 21218 Dry                                  8  

10/26/2019 1135 N Milton Ave 21213 Dry                                  8  

10/27/2019 1901 Falls Rd 21211 Wet                       36,900  

10/27/2019 1901 Falls Rd 21211 Wet                     107,000  

10/27/2019 3824 West Bay Ave 21225 Wet                         1,605  

10/27/2019 1731 E Chase St 21213 Wet                     465,000  

10/27/2019 3900 Belair Rd 21206 Wet                     356,000  

10/28/2019 2078 Echodale Ave 21239 Wet                             890  

10/28/2019 2800 Evergreen Ave 21214 Wet                                  2  

10/29/2019 839 Ramsay St 21230 Wet                                  3  

10/31/2019 3616 Gibbons Ave 21214 Dry                               20  

10/31/2019 4620 Frederick Ave 21229 Dry                             740  

10/31/2019 1901 Falls Rd  21218 Wet                     564,000  

10/31/2019 3900 Belair Rd 21206 Wet                 2,175,000  

11/1/2019 1901 Falls Rd 21218 Wet                         6,100  

11/1/2019 1731 E Chase St 21213 Wet                     130,000  

11/1/2019 Deepdene Rd & Edgevale Rd 21210 Wet                             171  
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Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

11/2/2019 3010 Presbury St 21216 Wet                                  3  

11/2/2019 100 W Barre St 21201 Wet                                  2  

11/3/2019 3824 West Bay Ave 21225 Wet                         2,160  

11/5/2019 121 Kane St 21224 Dry                     326,750  

11/6/2019 1312 Homewood Ave 21202 Dry                                  3  

11/7/2019 4722 York Rd 21212 Dry                               88  

11/8/2019 Cylburn Ave & Greenspring Ave 21209 Dry                             370  

11/8/2019 3826 West Bay Ave 21225 Dry                             280  

11/9/2019 5800 Reisterstown Rd 21215 Dry                               30  

11/12/2019 1802 Guilford Ave 21202 Dry                                  5  

11/18/2019 2618 Huron St 21230 Dry                                  7  

11/19/2019 3303 Abell Ave 21218 Dry                                  2  

11/19/2019 1628 Braddish Ave 21216 Dry                                  3  

11/21/2019 500 North Point Rd 21224 Dry                             564  

11/22/2019 264 S Loudon Ave 21229 Dry                                  2  

11/25/2019 3605 Woodbine Ave 21207 Wet                                  3  

11/25/2019 2701 Spelman Rd 21225 Wet                                  2  

11/26/2019 453 Brunswick St 21223 Wet                             213  

11/27/2019 739 W Pratt St 21201 Wet                         1,140  

11/27/2019 2514 Hamilton Ave 21214 Wet                                  7  

11/28/2019 3700 Tudor Arms Ave 21211 Dry                     159,250  
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Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

11/29/2019 4123 Roland Ave 21211 Dry                                  3  

12/1/2019 3700 Tudor Arms Ave 21211 Wet                     194,500  

12/4/2019 Cylburn Ave & Greenspring Ave 21209 Wet                         3,150  

12/4/2019 2401 Frederick Ave 21223 Dry                                  2  

12/5/2019 1245 Walker Ave 21239 Dry                                  4  

12/5/2019 3703 Frankford Ave 21206 Dry                               10  

12/7/2019 Cresmont Ave & W 29th St 21211 Dry                                  8  

12/7/2019 11 Gorman Ave 21223 Dry                                  3  

12/8/2019 3700 Tudor Arms Ave 21211 Dry                       46,500  

12/9/2019 1735 Guilford Ave 21202 Wet                                  6  

12/10/2019 3700 Tudor Arms Ave 21211 Wet                         7,500  

12/12/2019 1731 Ruxton Ave 21216 Wet                                  1  

12/12/2019 6007 Falls Rd  21210 Wet                                  2  

12/12/2019 18 Merrymount Rd 21210 Wet                               10  

12/14/2019 2928 Baker St 21216 Wet                                  5  

12/15/2019 810 N Hilton St 21229 Wet                             375  

12/17/2019 Harford Rd & Sylvan Ave 21214 Wet                         1,080  

12/18/2019 837 W Lombard St 21201 Wet                                  3  

12/19/2019 4031 Fairview Ave 21216 Wet                         2,430  

12/20/2019 2201 Rogene Dr 21209 Dry                     230,400  

12/20/2019 213 Edgevale Rd 21210 Dry                                  3  
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Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

12/20/2019 769 N Edgewood St 21229 Dry                         2,740  

12/21/2019 4217 Primrose Ave 21215 Dry                                  5  

12/24/2019 436 Kane St 21224 Dry                             970  

12/24/2019 1211 W Northern Pkwy 21209 Dry                                  2  

12/24/2019 4309 Groveland Ave 21215 Dry                                  2  

12/25/2019 3915 Liberty Heights Ave 21207 Dry                               25  

12/25/2019 1807 Bolton St 21217 Dry                                  8  

12/26/2019 2642 Harford Rd 21218 Dry                               10  

12/27/2019 2406 E Fairmount Ave 21224 Dry                                  8  

12/27/2019 4109 Massachusetts Ave 21229 Dry                                  2  

12/28/2019 817 N Bentalou St 21216 Dry                                  5  

12/28/2019 4213 Audrey Ave 21225 Dry                                  2  

12/28/2019 802 Saint Dunstans Rd 21212 Dry                                  3  

12/29/2019 3814 White Ave 21206 Wet                                  3  

Total 5,802,962 

Per sub-paragraph 21.f of the MCD, the five-day reports required under sub-paragraph 17.a are submitted to EPA and MDE as an electronic 
attachment, via compact disk.  
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Attachment 2. SSO Structure Overflows during the Calendar Quarter 

Date Location Zip Cause (Wet or Dry Weather) Volume (gallons) 

10/16/2019 428 E Preston St - SSO Site #72 21202 Wet 1,268,000 

10/16/2019 1901 Falls Rd - SSO Site #67 21211 Wet 28,200 

10/20/2019 428 E Preston St - SSO Site #72 21202 Wet 270,000 

10/27/2019 1901 Falls Rd - SSO Site #67 21211 Wet 13,000 

10/27/2019 428 E Preston St - SSO Site #72 21202 Wet 3,007,000 

10/31/2019 1901 Falls Rd - SSO Site #67 21211 Wet 12,000 

10/31/2019 428 E Preston St - SSO Site #72 21202 Wet 3,269,000 

10/31/2019 W Cold Spring Ln & Ayrdale Ave - SSO Site #138 21215 Wet 24,000 

10/31/2019 W Garrison Ave & Queensberry Rd - SSO Site #139 21215 Wet 115,000 

10/31/2019 N Charles St & W Lanvale St - SSO Site #152 21202 Wet 5,000 

10/31/2019  E 32nd St & St Paul St - SSO Site #157   21218 Wet 500 

10/31/2019 Charing Cross Rd & Greenwich Ave - SSO Site #156 21229 Wet 500 

10/31/2019 3104 Liberty Heights Ave - SSO Site #135 21215 Wet 15,000 

Total 8,272,200 
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Attachment 3.  Reported Building Backups during the Calendar Quarter 

Block Name 
Date 

Reported 
Response Date 

and Time 
Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within last 36 months) 

Cause, if identified 
If unknown, 

efforts to identify 

Estimated volume 
released into the 

building 
Claim Filed (Y/N) Status of Claim (if applicable) 

0 BENKERT AVE 10/1/2019 
10/1/19 11:51 

AM 
No 10/1/2019 Mainline N/A Unknown No   

0 CHARLCOTE PL 11/8/2019 11/8/19 9:40 AM No 11/8/2019 Lateral N/A Unknown No   

0 E READ ST 12/26/2019 
12/26/19 3:32 

PM 
No 12/26/2019 

Mainline and 
Lateral 

N/A Unknown No   

0 LONGWOOD RD 11/23/2019 
11/23/19 11:34 

AM 
No 11/23/2019 Lateral N/A Unknown No   

0 N BENTALOU ST 10/16/2019 
10/16/19 10:52 

AM 
Yes 10/16/2019 Lateral N/A Unknown No   

0 N CALHOUN ST 10/7/2019 10/7/19 8:05 PM No 10/2/2019, 10/7/2019 Lateral N/A Unknown No   

0 N CALHOUN ST 10/2/2019 10/2/19 5:42 PM No 10/2/2019, 10/7/2019 
Mainline and 
Lateral 

N/A Unknown No   

0 N CALVERT ST 10/11/2019 
10/11/19 3:17 

PM 
No 10/11/2019 Mainline N/A Unknown No   

0 N COLLINGTON AVE 11/20/2019 
11/20/19 8:30 

PM 
No 

5/12/2017, 5/15/2017, 10/23/2017, 
10/11/2019, 11/20/2019 

Lateral N/A Unknown No   

0 N COLLINGTON AVE 10/11/2019 
10/11/19 9:42 

PM 
No 

5/12/2017, 5/15/2017, 10/23/2017, 
10/11/2019, 11/20/2019 

Mainline N/A Unknown No   

0 N ELLAMONT ST 12/2/2019 
12/2/19 10:58 

PM 
Yes 12/2/2019 Mainline N/A Unknown No   

0 N ELLWOOD AVE 11/21/2019 
11/21/19 2:39 

PM 
No 11/21/2019 

Mainline and 
Lateral 

N/A Unknown No   

0 N POPPLETON ST 11/14/2019 
11/14/19 1:49 

PM 
No 11/14/2019 Lateral N/A Unknown No   

0 S ARLINGTON AVE 10/2/2019 10/2/19 5:24 PM No 10/2/2019 
Mainline and 
Lateral 

N/A Unknown No   

0 S ELLAMONT ST 11/18/2019 
11/18/19 4:41 

PM 
No 11/18/2019 Mainline N/A Unknown No   

0 S MONASTERY AVE 10/18/2019 
10/18/19 8:32 

PM 
No 7/28/2017, 10/18/2019, 12/13/2019 Mainline N/A Unknown No   

0 S MONASTERY AVE 12/13/2019 
12/13/19 8:49 

PM 
No 7/28/2017, 10/18/2019, 12/13/2019 Mainline N/A Unknown No   

0 S TREMONT RD 10/6/2019 10/6/19 8:43 PM No 3/18/2018, 11/11/2018, 10/6/2019 Lateral N/A Unknown No   

0 SAINT MARTINS RD 12/23/2019 
12/23/19 10:31 

PM 
No 

1/22/2017, 10/8/2017, 11/19/2017, 
7/14/2018, 12/8/2019, 12/23/2019 

Lateral N/A Unknown No   

0 SAINT MARTINS RD 12/8/2019 12/8/19 9:17 PM No 
1/22/2017, 10/8/2017, 11/19/2017, 
7/14/2018, 12/8/2019, 12/23/2019 

Lateral N/A Unknown No   

0 SOUTHFIELD PL 10/6/2019 10/6/19 8:07 PM No 
1/15/2018, 3/19/2018, 10/22/2018, 
7/20/2019, 8/16/2019, 8/22/2019, 
10/6/2019 

Lateral N/A Unknown No   

0 SOUTHFIELD PL 10/16/2019 
10/16/19 7:26 

PM 
Yes 9/25/2017, 5/16/2018, 10/16/2019 Lateral N/A Unknown No   

0 W MELROSE AVE 10/8/2019 10/8/19 6:50 PM No 10/8/2019 Lateral N/A Unknown No   
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Block Name 
Date 

Reported 
Response Date 

and Time 
Rain Event in 
Prior 48 Hours 

Dates of Other Building Backups 
(within last 36 months) 

Cause, if identified 
If unknown, 

efforts to identify 

Estimated volume 
released into the 

building 
Claim Filed (Y/N) Status of Claim (if applicable) 

100 BELLEMORE RD 11/12/2019 
11/12/19 11:19 

AM 
No 11/12/2019 

Mainline and 
Lateral 

N/A Unknown No   

100 E NORTHERN PKWY 11/26/2019 
11/26/19 5:46 

PM 
No 11/26/2019 Lateral N/A Unknown No   

100 N CURLEY ST 11/14/2019 
11/14/19 9:26 

PM 
No 11/14/2019 Mainline N/A Unknown No   

100 N EAST AVE 10/10/2019 
10/10/19 12:28 

PM 
No 10/10/2019 Mainline N/A Unknown No   

100 N EDGEWOOD ST 12/7/2019 
12/7/19 12:56 

PM 
No 12/7/2019 Mainline N/A Unknown No   

100 N LINWOOD AVE 10/19/2019 
10/19/19 1:04 

PM 
No 

11/18/2017, 7/31/2018, 8/1/2018, 
10/19/2019, 10/21/2019 

Mainline N/A Unknown No   

100 N LINWOOD AVE 10/21/2019 
10/21/19 8:03 

PM 
Yes 

11/18/2017, 7/31/2018, 8/1/2018, 
10/19/2019, 10/21/2019 

Lateral N/A Unknown No   

100 N LINWOOD AVE 12/10/2019 
12/10/19 6:32 

PM 
Yes 12/10/2019 Lateral N/A Unknown No   

100 N MILTON AVE 10/11/2019 
10/11/19 11:37 

PM 
No 10/11/2019 Mainline N/A Unknown No   

100 REEDBIRD AVE 10/22/2019 
10/22/19 2:36 

PM 
Yes 5/4/2019, 10/22/2019 Lateral N/A Unknown No   

100 S COLLINS AVE 10/14/2019 
10/14/19 9:13 

AM 
No 10/14/2019 Lateral N/A Unknown No   

100 S CULVER ST 11/30/2019 
11/30/19 1:58 

PM 
No 11/30/2019 Mainline N/A Unknown No   

100 S HILTON ST 11/10/2019 
11/10/19 12:59 

PM 
No 7/15/2019, 11/10/2019 Lateral N/A Unknown No   

100 S MORLEY ST 11/18/2019 
11/18/19 9:37 

AM 
No 11/18/2019, 11/22/2019 Mainline N/A Unknown No   

100 S MORLEY ST 11/22/2019 
11/22/19 6:16 

PM 
No 11/18/2019, 11/22/2019 Mainline N/A Unknown No   

100 S STRICKER ST 12/2/2019 12/2/19 8:57 PM Yes 12/2/2019 Mainline N/A Unknown No   

100 SAINT ALBANS WAY 11/3/2019 11/3/19 8:46 PM No 11/3/2019 Mainline N/A Unknown No   

100 TAPLOW RD 10/1/2019 
10/1/19 10:30 

AM 
No 

2/16/2018, 7/30/2018, 8/24/2019, 
8/25/2019, 10/1/2019 

Lateral N/A Unknown No   

100 TAPLOW RD 11/5/2019 11/5/19 5:30 PM No 11/23/2017, 11/5/2019 
Mainline and 
Lateral 

N/A Unknown No   

100 W BARRE ST 10/13/2019 
10/13/19 8:57 

AM 
No 10/13/2019 Lateral N/A Unknown No   

100 W HILL ST 12/28/2019 
12/28/19 8:55 

PM 
No 

5/20/2017, 8/3/2017, 9/4/2017, 
9/17/2017, 8/30/2019, 12/4/2019, 
12/28/2019 

Mainline and 
Lateral 

N/A Unknown No   

100 W HILL ST 12/4/2019 12/4/19 2:16 PM No 
5/20/2017, 8/3/2017, 9/4/2017, 
9/17/2017, 8/30/2019, 12/4/2019, 
12/28/2019 

Lateral N/A Unknown No   




